



Government of Jammu & Kashmir
Divisional Commissioner Kashmir

email: divcomk@gmail.com

Tele: 0194-2483718 Fax: 0194-2484444, 2477775

Subject: Record note of the meeting held under the Chairmanship of Mr. Baseer Ahmad Khan, IAS Divisional Commissioner, Kashmir on 24.11.2017 regarding construction of school buildings, roads and bridges under World Bank Project.

A meeting under the Chairmanship of Mr. Baseer Ahmad Khan, IAS Divisional Commissioner, Kashmir was held on 24.11.2017 at 11.30 A.M. to review the progress regarding construction of school buildings, roads and bridges under World Bank Project.

The following Officers participated in the meeting:-

1. Chief Executive Officer, Jhelum & Tawi Flood Recovery Project
2. Deputy Commissioner, Srinagar
3. Director, School Education Department, Kashmir
4. Chief Engineer, PW (R&B) Department, Kashmir
5. General Manager, J&K Projects Construction Corp., Kashmir
6. Executive Engineer, R&B Division-2nd (Nodal Officer, PW (R&B) Department)

Through VC

1. Deputy Commissioner, Budgam/ Baramulla/Bandipora/ Pulwama/ Anantnag/ Kulgam/ Shopian
2. Chief Education Officer, Budgam/Baramulla/Bandipora/ Pulwama/ Anantnag/ Kulgam/ Shopian

At the outset, the Divisional Commissioner, Kashmir welcomed all the participants of the meeting and informed them that 222 Projects at a cost of Rs. 5,000 crores have been approved under World Bank Project. Out of the approved projects, 53 schools, 09 roads and 08 bridges will be constructed by PW (R&B) Department, Kashmir. Similarly 17 bridges and 4 roads will be constructed by J&K Projects Construction Corporation. The Chair impressed upon the Deputy Commissioners/Director, School Education/Chief Education Officers to ensure furnishing of requisite revenue documents/Need Assessment Certificates/non-encumbrance certificate, NOCs, etc. to the concerned without further loss of time so that the projects get a kick off.

After having threadbare discussions with all the concerned, the following decisions were taken:-

1. Chief Education Officers concerned will furnish the requisite "Need Assessment Certificates" and other requisite certificates in respect of the schools identified under World Bank Project to the respective Deputy Commissioners with intimation to Director, School Education, Kashmir by or before Monday i.e. 27.11.2017

(17)

who in-turn will forward the same to the concerned Superintending Engineers PW (R&B) Department on the same day.

(Action by: DCs/Dir. School Edu./CEOs concerned)

2. Deputy Commissioners will get the revenue papers and non-encumbrance certificates prepared by the sub-ordinate revenue agency and forward the same Superintending Engineers PW (R&B) Department for further necessary action.

(Action by: DCs/SEs concerned)

3. Wherever non-encumbrance certificate in respect of any school cannot be furnished for any reason, what-so-ever, Deputy Commissioners shall exclude the said school from the list of the already identified schools and include a new school in place of the deleted one.

(Action by: DCs concerned)

4. Type Design in respect of the schools will be finalized by the Chief Engineer, PW (R&B) Department, Kashmir in consultation with Chief Executive Officer, Jhelum & Tawi Flood Recovery Project, J&K.

(Action by: CEO, J&T Flood Rec. Project/CE, PWD (R&B) Kmr)

5. Chief Executive Officer, Jhelum & Tawi Flood Recovery Project, J&K will provide a copy of the guidelines of the World Bank on the said Project to this office and Deputy Commissioners concerned.

(Action by: CEO, J&T Flood Recovery Project)

6. After receipt of the requisite certificates from the CEO, Deputy Commissioners will issue necessary instructions to the concerned to formulate the DPRs. The DPRs shall include cost of land acquisition, if any, cost of demolition of the old building, if any, or any other component which would be required as per the spot assessment, to avoid any additional costs/framing of revised DPRs at a later stage.


(Action by: DCs concerned)

7. Chief Engineer, PW (R&B) Department, Kashmir will engage consultancy for grant of interim relief and submit the proposal to the Chief Executive Officer, Jhelum & Tawi Flood Recovery Project, J&K who will accord necessary approval as agreed to in the meeting.

(Action by: CEO, J&T Flood Rec. Project/CE, PWD Kmr)

8. Deputy Commissioners will ensure that NOCs from Irrigation & Flood Control Department in respect of bridges and NOCs from Forest Department in respect of roads, if required, be obtained before executing the projects.

(Action by: DCs/CCF, Kmr/CE, I&FC, Kmr)



9. District Dev. Commissioners will nominate Addl. District Dev. Commissioners of their respective districts as Nodal Officers for the World Bank Projects. However, where the incumbent/ADDC is not posted in any district, Deputy Commissioner will nominate any other suitable Officer as the Nodal Officer and inform all the concerned accordingly.

(Action by: DCs)

10. Deputy Commissioner, Anantnag will issue necessary certificates/revenue papers in respect of roads and bridges after conducting joint survey by a team of Officers from Revenue Department & Engineering wing by or before 30th December, 2017.

(Action by: DC, Ang/SE, R&B, Ang)

11. Deputy Commissioner, Srinagar/ Budgam/ Baramulla/ Bandipora/ Pulwama/ Anantnag/ Kulgam/ Shopian will issue necessary certificates /revenue papers in respect of roads and bridges after conducting joint survey by a team of Officers from Revenue Department & Engineering wing by or before 2nd December, 2017.

(Action by: DCs/SEs concerned)

12. Deputy Commissioner, Srinagar will resolve the issue of Environment Assessment Report in respect of L.D. Hospital, Srinagar within two days.

(Action by: DC, Sgr/Med. Supdt. LD Hosp.)

The meeting ended with a vote of thanks to and from the Chair.

(Noor Mohammad)

Deputy Director

With Divisional Commissioner (2017)

Kashmir

Dated: 29.11.2017

No. DivCom/Dev/221/2017/7548

Copy to the:-

1. Commissioner/Secretary to Govt., Public Works Department, Civil Secretariat, J&K Jammu for favour of information.
2. Secretary to Govt., School Education Department, Civil Secretariat, J&K Jammu for favour of information.
3. All concerned for information and necessary action.
4. Special Secretary/Private Secretary to Hon'ble Chief Minister, Civil Secretariat, J&K Jammu for favour of the Hon'ble Chief Minister.
5. Private Secretary to Chief Secretary, Civil Secretariat, J&K Jammu for information of the Chief Secretary.
6. District Informatics Officer, NIC Srinagar for information. He is requested to upload the minutes of the meeting on the official website of Divisional Commissioner, Kashmir.