



Government of Jammu & Kashmir  
**Divisional Commissioner, Kashmir**

email: [divcomk@gmail.com](mailto:divcomk@gmail.com)

Tele: 0194-2483718 Fax: 0194-2484444, 2477775

**Subject:** Minutes of the meeting held under the Chairmanship of Mr. Baseer Ahmad Khan, IAS, Divisional Commissioner, Kashmir on 26.02.2018 regarding beautification of Shrine of Shah-e-Hamdan<sup>(RA)</sup>, K.K. Moulla, Srinagar.

A meeting under the Chairmanship of Mr. Baseer Ahmad Khan, IAS, Divisional Commissioner, Kashmir was held on 26.02.2018 at 3.30 P.M. to review the developmental works in connection with the beautification of Shrine of Shah-e-Hamdan<sup>(RA)</sup> at Khankahi Moulla, Srinagar.

The following officers participated in the meeting:-

1. Deputy Commissioner, Srinagar
2. Commissioner, Srinagar Municipal Corporation, Srinagar
3. Senior Superintendent of Police, Traffic City, Srinagar
4. Director, Tourism, Kashmir
5. Director, Floriculture, Kashmir
6. Chief Engineer, PW (R&B) Department, Kashmir
7. Chief Engineer, Electric M&RE (PDD), Kashmir
8. Chief Engineer, PHE Department, Kashmir
9. Chief Engineer, I&FC Department, Kashmir
10. Addl. Deputy Commissioner (P)/Collector, Land Acquisition, Circular Road Project, Srinagar
11. Joint Director, Fire & Emergency Services, Kashmir
12. General Manager, J&K PCC, Kashmir
13. Chief Architect, Architect Association, J&K, Kashmir
14. Secretary, J&K Muslim Wakf Board, Srinagar

After threadbare discussions, the following decision was taken:-

S. No.	Issue	Discussion held	Decision taken	Action by
1.	Acquisition of five structures for expansion of the Shrine area	The Chair was apprised that out of the 05 structures in question, 02 belong to the Wakf Department and 03 belong to private persons/parties.	The 02 structures belonging to the Wakf Department shall be placed in the ensuing HLC meeting for a decision and the other 03 structures shall be processed under compulsory mode of acquisition as they have not accepted the	Supdt. Engg., PW(R&B) Deptt /CRP, Srinagar  Collector, LA, CRP, Srinagar



			package offered to them in the 240 <sup>th</sup> HLC meeting held on 11.12.2017.	
2.	<b>Construction of fountain with colourful lights</b>	Dir., Floriculture Kashmir apprised that turfing and plantation of the parks, maintained by Floriculture Deptt., has been done, but due to non-availability of adequate space the fountain could not be constructed.	Director, Tourism, Kashmir shall construct fountain with colourful lights in the park maintained by Tourism Department.	Dir., Tourism, Kashmir
3.	<b>Beautification and Landscaping of the bund facing the Shrine as well as the other side.</b>	The Chair was apprised that work on 200 metres stretch of river Jhelum bank at K. K. Moulla, Srinagar is under execution by I&FC Deptt., Kashmir.	Chief Engineer, I&FC Department, Kashmir shall ensure that work under execution shall be completed within 20 days positively.	CE, I&FC, Kashmir
4.	<b>Construction of the Dome of the Shrine damaged to the fire/lightening</b>	The Chair was apprised that basic/foundation work of the dome has been completed and the architectural work will be completed within next two months.	MD, J&K PCC shall ensure that the work on the dome is completed within the desired period.	MD, J&K PCC
5.	<b>Conduct of safety audit of the electrification of the Shrine</b>	The Chair was apprised that safety audit of the wiring/electrification of the Shrine has been conducted and it has been recommended to replace the wiring.	CE, Electric M&RE (PDD), Kashmir shall formulate the estimates for replacing the wiring of the Shrine and initiate the process of execution of the work within 15 days.	CE, EM&RE, Kashmir

6.	<b>Construction of shed for water pump(s) of Fire &amp; ES</b>	The Chair was apprised that due to non-availability of shed/store room, the water pumps belonging to the Fire & ES are getting damaged due to the vagaries of weather.	MD, J&K PCC shall construct shed/room where the Fire & ES Department will keep the water pumps within one week.	MD, J&K PCC
----	--	--	---	-------------

(Noor Mohammad)

**Deputy Director**With Divisional Commissioner,  
Kashmir

Dated: 02.03.2018

No. DivCom/Dev/232/2018/1203

Copy to the:-

1. Principal Secretary to Hon'ble Chief Minister, Civil Secretariat, J&K Jammu
2. All concerned for information and necessary action
3. District Informatics Officer, District Informatics Centre, DC Office, Srinagar with the request to upload it on the official website of Divisional Commissioner, Kashmir.