



Government of Jammu & Kashmir
DIVISIONAL COMMISSIONER KASHMIR,

Sub: Record note of the meeting held on 02-05-2018 under the chairmanship of Divisional Commissioner, Kashmir regarding various issues raised by Traders Federation Sopore.

A meeting under the Chairmanship of Divisional Commissioner Kashmir (Mr. Baseer Ahmad Khan-IAS) was convened on 02-05-2018 regarding construction of Mini Secretariat, Creation of vendors Zone, upgradation of Mother childcare hospital at Sopore. and construction of Bus adda at sopore. Deputy Commissioner, Baramulla and other district level officers attended the meeting through video conferencing. Besides, the following officers attended the meeting:

1. Director Urban Local Bodies Kashmir.
2. Additional Deputy Commissioner, Sopore.
3. Regional Transport Officer, Kashmir.
4. Deputy Director Health Services, Kashmir.
5. ADP, Director Health Services, Kashmir.
6. General Manager, JKSRTC.
7. Deputy General Manager, JKSRTC.
8. Executive Engineer, R&B Sopore.
9. President Traders Federation Sopore.
10. Secretary Traders Federation Sopore.


After thread bare discussions over various issues, following decisions were taken:

S. No.	Issues	Directions/Decisions	Time line	Action by
01	Construction of Mini Secretariat, Sopore.	District Development Commissioner, Baramulla will submit the necessary papers for transfer of 52 Kanals of land identified for the purpose which belongs to cooperative Department for "construction of Mini Secretariat at Sopore	Three days.	DDC Baramulla.

		within three days positively. He will also submit a Detailed Project Report for construction of Mini Secretariat alongwith its drawings within one week so that matter is taken up with Planning Department for release of funds.	One week	ADC Sopore
02	Creation of vendor zone at Sopore.	ADC Sopore will inspect the following sites for proposed vendor zone: I.SRTC yard, II.Iqbal Park area, III.Graveyard towards Shalpora. After spot inspection ADC Sopore with specific recommendations and after ascertaining the factual ground position of all the sites and submit a report through DDC's Baramullah with regard to feasibility of site without being any prejudice of court cases within three days.	Three days.	DDC Baramulla/ ADC Sopore
03	Upgradation of Mother childcare hospital at Sopore.	DDC Baramulla will get a proposal for creation of special mothercare hospital adjacent to Nursing College Sopore from Chief Medical Officer Sopore with his recommendation in addition to already sanctioned SDH within ten days. Besides, he may also submit a Detailed Project Report for upgradation of Mother childcare hospital & Nursing college at Sopore.	10 days	DDC Bramulla/ Director Health Services

04	Construction of Bus adda at Sopore	I. Deputy Commissioner Baramulla will carve out 50 Kanals of land out of already identified 107 Kanals of land for construction of Bus adda at Shankergund and submit a detailed project report for the same. Chief Engineer, PWD (R&B) Kashmir/SE R & B Sopore will submit the DPR within one week.	One week	DDC Baramulla.
		II. Director Urban Local Bodies Kashmir will place an indent before DDC for construction of Bus adda at Sopore within two days.	2 days	Director, ULB-Kmr
05	Dumping site Sopore Town	District Development Commissioner, Baramulla will submit a proposal for dumping site for Sopore within four days.	4 days.	DDC Baramulla

Next review meeting to review the decisions has been fixed on 21st of May 2018.


 Noor Mohammad
 Deputy Director (P&S)
 With Divisional Commissioner,
 Kashmir.
 Dated: 03-05-2018

No.DivCom/Dev/06/2018/2790

Copy to the:-

1. Chief Secretary to Government, J & K, Srinagar.
2. Principal Secretary to Hon'ble Chief Minister, J & K, Srinagar.
3. All the concerned for information and necessary action.
4. District Informatics Officer, District Informatics Centre, DC Office, Srinagar with the request to upload it on the official website of Divisional Commissioner, Kashmir.
5. Master file.