



کشمیر حکومت

## Divisional Commissioner Kashmir, Srinagar

email: [divcomk@gmail.com](mailto:divcomk@gmail.com)

Tele: 0194-2483718. Fax: 0194-2484444, 2477775


**Subject:** Minutes of the meeting regarding transfer of land to Power Development Department for Construction of Grid Stations under PMDP-2015 in the capital city of Srinagar held on 05-06-2018 under the Chairmanship of Divisional Commissioner, Kashmir.

The following officers participated in the meeting:-

- 1) Managing Director, J&K Industries.
- 2) Chief Engineer, S&O (Wing) Kashmir.
- 3) Chief Engineer, EM&RE Kashmir.
- 4) Superintending Engineer, UEED Kashmir.
- 5) Additional Deputy Commissioner, Srinagar.
- 6) Collector, PDD.
- 7) Representative from PGCIL, Srinagar

At the outset of the meeting, the Chair expressed dismay at the progress made till date in the transfer of land for these prestigious projects and stressed on the completion of transfer of land on war footing basis. The concerned officials apprised the chair regarding the present status of the projects and accordingly instructions were issued by the chair:-

1. **Batapora Tailbal (Chatterhama):** Collector informed the chair that PNC was conducted twice however the rates offered were not accepted by the land owners. District Collector, Srinagar was directed to complete the PNC proceedings within week's time. In case the land owners disagree to the offered rates, compulsory mode of acquisition be adopted without any further delay.
2. **Tangpora:** Superintending Engineer, UEED Srinagar informed the chair that no decision has been yet taken regarding transfer of land in favour of the PDD at Tangpora as the same was required by them for their own Project. The chair directed UEED to expeditiously complete their proceedings with respect to the decision to the transfer of land to PDD so that alternate options are explored.
3. **Kianyar:** MD JK Industries informed the chair that the file regarding transfer of Industrial land to the PDD for above mentioned project is lying with the Administrative Department and is likely to be placed before the next Cabinet meeting for issuance of transfer order.





4. With regard to dilapidated buildings on the above mentioned land, DC Srinagar will conduct the auction of the buildings once the transfer order is issued by the Revenue Department through Govt. Auctioneer.

The meeting ended with vote of thanks to the Chair.

Qazi Irfan, IAS  
Assistant Commissioner (C)  
With Divisional Commissioner,  
Kashmir  
21/06/18

Dated: 18 / 06 / 2018

No.DivCom/LAS-Const/2841/

Copy to the:

- 1) Principal Secretary to Government, Power Development Department, Civil Secretariat, Srinagar for favour of information.
- 2) All concerned for immediate compliance.
- 2) District Informatics Officer, NIC Srinagar with the request to upload the minutes on the official website of this office.
- 3) Office file.