



Government of Jammu & Kashmir
Divisional Commissioner Kashmir

email: divcomk@gmail.com

Tele: 0194-2483718 Fax: 0194-2484444, 2477775

Subject: Record note of the meeting held under the Chairmanship of Mr. Baseer Ahmad Khan, IAS Divisional Commissioner, Kashmir on 10.04.2018 to review the progress of various issues of Central University of Kashmir (Ganderbal).

To review the action taken on the decisions taken in the meeting on 19.03.2018, a meeting under the Chairmanship of Mr. Baseer Ahmad Khan, IAS Divisional Commissioner, Kashmir was held on 10.04.2018 to sort out the issues related to the Central University, Kashmir (Ganderbal) and review of earlier decisions.

The following Officers participated in the meeting:-

1. Deputy Commissioner, Ganderbal (Through VC)
2. Registrar, Central University Kashmir
3. Representative of Chief Engineer, PW (R&B) Department, Kashmir
4. General Manager, NBCC, Kashmir

After having threadbare discussions, the following decisions, as indicated against each issue, were taken:-

S. No.	Issue raised	Decision taken on 19.03.2018	Action taken on the decision of 19.03.2018	Deliberations/ decision taken in the meeting held on 10.04.2018	Action by
1.	Functioning of Central University, Kashmir from Ganderbal	To start functioning of the Central University, Kashmir from Ganderbal, building of Chief Medical Office, Ganderbal has been handed over to the authorities of CUK. Building of DIET Office will be handed over to the authorities of Central University, Kashmir within next 10 days so that Administrative Section is made functional/operational and class work is started within next 10 to 15 days.	Registrar, CUK informed that 04 Administrative Units have been shifted to Ganderbal and are functioning at CMO's building. Deputy Commissioner, Ganderbal informed that DIET building has some minor works and will be handed over to CUK within 04-05 days.	DC, Ganderbal will hand over the building within 05 days and CUK authorities will shift the other units to DIET building CUK authorities will make arrangement of watch and ward in these buildings	DC, Ganderbal CMO, Gbl CEO, Gbl Registrar, CUK


2.	Construction of pre-fab huts/ structures	In order to start work on the construction of pre-fab structures, NBCC will mobilize its resources within 07 days from today i.e. 19.03.2018 and on the 8 th day authorities of Central University, Kashmir will release payment in favour of NBCC. NBCC will complete the work on pre-fab structures, which was earlier scheduled to be completed by ending March, 2018, by 20 th of May, 2018 and in case the work is not completed by NBCC by the fixed timeline, NBCC shall be penalized.	NBCC informed that he has mobilized its resources and was endorsed by Registrar, CUK. Registrar, CUK informed that Rs. 40.00 lacs have been released to the contractor. Work on pre-fab huts is now going on in a good pace and one hut will be handed over ending April, 2018 and another ending May, 2018	NBCC will complete the first pre-fab hut by ending April, 2018 and 2 nd pre-fab hut by ending May, 2018 without fail.	Registrar, CUK, NBCC
3.	Inspection for soil investigation	CUK will make necessary arrangement for soil investigation on Kurhama side and will share its findings to Project Monitoring Unit of MHRD within two weeks. A copy of the same will be provided to the District Administration Ganderbal.	One of the Member's of PMU, CUK visited the Kurhama site in 1 st week of April and asked some documents from CUK which were handed over to the team and will now submit a report to MHRD within next 02-03 days. Registrar, CUK stated that report is	Divisional Commissioner, Kashmir directed to pursue for obtaining the report and share a copy of the report of District Administration. Registrar will make proposal to MHRD that District Administration be taken on board while visiting so that District Administration can depute	Registrar, CUK

			expected from soil expert within next week.	Subject Matter expert who can join and share the view in view of having of locally expertise.	
4.	Providing of logistic support	Deputy Commissioner, Ganderbal will provide all logistic support to the authorities of CUK so that the University is made operational/functional from Ganderbal	Registrar, CUK was kind enough about the support provided by the District Administration that is why the progress of work has pick up to a great extent	DC, Ganderbal will continue full support as and when required by CUK authorities	DC, Gbl
5.				Registrar, CUK requested for separate fencing gate and RUSA building also be handed over. DC, Ganderbal will examine the issue and submit a report and regarding its fencing as well	DC, Gbl
6.				SRTC will make necessary arrangements of buses for the convenience of students as and when the students of CUK are shifted to Ganderbal	GM, J&K SRTC
7.				Chief Engineer, I&FC will prioritize the DPR of nallah. However, do some work on Tulmullah	CE, I&FC, Kashmir



				nallah for which tenders have already been floated and dredging of nallah as pointed out by CUK authorities.	
8.				DC, Ganderbal/ CUK will submit a proposal for providing employment issue to land owners. DC, Ganderbal will also send a list of assamies vis-à-vis their quantity land provided and CUK will come with concrete proposal of employment to this office through DC, Ganderbal.	VC, CUK/ DC, Gbl

The meeting ended with a vote of thanks to and from the Chair.


 (Noor Mohammad)
Deputy Director
 With Divisional Commissioner,
 Kashmir
 Dated: 12.04.2018

No. DivCom/Dev/107/2018/ 1719-26

Copy to the:-

1. Vice Chancellor, Central University Kashmir
2. Deputy Commissioner, Ganderbal
3. Private Secretary/Special Secretary to Hon'ble Chief Minister, Civil Secretariat, J&K Jammu
4. Chief Engineer, I&FC, Kashmir, Srinagar
5. General Manager, NBCC
6. General Manager, J&K SRTC, Srinagar
7. Private Secretary to Chief Secretary for information of the Chief Secretary, Govt. of J&K, Civil Secretariat, Jammu
8. District Informatics Officer, District Informatics Centre C/o D.C. Office, Srinagar with the request to upload the minutes on the official website.