



حکومت جموں و کشمیر

Office of the Divisional Commissioner Kashmir

email: divcomkplg@gmail.com & divcomplg-jk@jk.gov.in **Tele:** 0194-2483718 **Fax:**
0194 - 2484444

(Development Section)

Subject:- Construction of Four Lane Ring Road/ NBypass around Srinagar City under NHDP Phase-VII in J&K under Bharatmala Pariyojana in EPC Mode -**Slow Progress of mining NOCs.**

Divisional Commissioner Kashmir took a review meeting on 17 and 18th of December, 2021 in meeting hall of this office on the subject matter.

Following Officers participated in the meeting:

1. Deputy Commissioner, Srinagar.
2. Deputy Commissioner, Budgam Through VC
3. Addl. Deputy Commissioner, Baramulla. Through VC
4. Addl. Dy. Commissioner (H), Srinagar.
5. Joint Director Geology & Mining, Kashmir.
6. Assistant Commissioner (Revenue), Pulwama Through VC
7. Chief Project Manager, NHAI.
8. DMO, Srinagar.
9. DMO, Pulwama.
10. Site Engineer, NHAI.
11. Rep. M/S Rodic Consultant.

At the outset, the Chair while welcoming the participants informed that that National Highway Authority of India (NHAI) and National Highway Infrastructure Development Corporation Ltd. (NHIDCL) are constructing Major Development projects viz, Srinagar Ring Road, Four Laning of Srinagar-Banihal Section and Emergency Landing strip besides other projects through their principal contractors in Kashmir province wherein ordinary earth/soil is key constructional material along with other minor minerals. In this connection Geology & Mining Deptt is issuing short terms permit for lifting and transportation of soil, RBM etc. The process of permission takes lot of time, resultantly; the progress of these projects gets hampered. Thereby, Hon'ble Lieutenant Governor, J&K, UT has conveyed displeasure over the slow progress of mining NOCs and permission.

After threadbare discussion and deliberations following decisions were taken:-

S. No	Agenda/ Issue	Directions passed	Action by																					
1.	Issuance of NOC	As the chair was informed that maximum time is being consumed while issuing the NOC, the chair directed that documents and NOCs for mining application shall be granted within three days positively so as to achieve the desired progress on the projects under execution. The delay, if any, will be viewed seriously and action as warranted shall be initiated against the erring officer/officials. Specific directions stands issued by this office shall be adhered to in letter and spirit.	DC Bla/Sgr/ Pul/Bud. Dir. Geo. & Min, Kmr.																					
2.	Nomination of Nodal Officer for issuing NOC	The chair directed that Assistant Commissioner (Revenue) of the district shall be the Nodal Officer for monitoring/issuing the NOCs for lifting/transporting of Soil/Clay and RBM material. However, in respect of District Baramulla , ADC concerned shall be the Nodal Officer.	DC Bla/Sgr/ Pul/Bud. Dir. Geo. & Min, Kmr.																					
3.	identification of Ordinary/Clay blocks	<p>As the Chair was apprised that out of approximately 110 Lacs Metric Tons soil for the 1st Phase of Ring Road only 5.00 Lacs tons of soil has been provided/utilized. The chair directed that all the concerned Deputy Commissioners shall identify at least 100 kanals of land from which clay/ordinary soil is lifted and transported up to the ring road. The information in this regard shall be provided on following devised format:-</p> <table border="1"> <thead> <tr> <th>Tehsil</th> <th>village</th> <th>Kh. No</th> <th>Area</th> <th>Land owner</th> <th>Qty. of soil</th> <th>Remarks</th> </tr> <tr> <th>1</th> <th>2</th> <th>3</th> <th>4</th> <th>5</th> <th>6</th> <th>7</th> </tr> </thead> <tbody> <tr> <td> </td> </tr> </tbody> </table> <p>Moreover, the whole process shall be facilitated by the concerned Deputy Commissioners for the convenience of the staking holding departments/agencies.</p>	Tehsil	village	Kh. No	Area	Land owner	Qty. of soil	Remarks	1	2	3	4	5	6	7								DC Bla/Sgr/ Pul/Bud. Dir. Geo. & Min, Kmr.
Tehsil	village	Kh. No	Area	Land owner	Qty. of soil	Remarks																		
1	2	3	4	5	6	7																		
4.	Tree Cutting Permission	<p>The file regarding the permission of felling down of specified trees shall be processed immediately and submitted to this office within a week's time positively on the below devised format:</p> <table border="1"> <thead> <tr> <th rowspan="2">Distt.</th> <th colspan="3">No of trees</th> <th rowspan="2">Remarks</th> </tr> <tr> <th>Walnut</th> <th>Mulberry</th> <th>Chinar</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table>	Distt.	No of trees			Remarks	Walnut	Mulberry	Chinar														
Distt.	No of trees			Remarks																				
	Walnut	Mulberry	Chinar																					

5.	Obstacles for blocks from the adjacent land owners	The Chair was apprised that the PIU has identified some blocks for extracting of soil but the locals are creating obstacles in it. The chair directed that claims shall be considered from only land owners having direct impact on their lands.	
6.	Transportation of soil through Budgam MC	The chair was informed that while transporting the soil for the project through Budgam Town, the general public as well as the soil transporting vehicles are facing difficulties in view of the collection of revenue by the concerned MC, the chair directed that possibility shall be explored for monthly collection of revenue from the soil transporting vehicles for the project by the concerned Municipal Committee instead of daily basis.	DC Budgam
7.	Payment to the building owners	The chair directed that almost 80% Payment has been done in respect of the structures coming within the alignment in District Budgam, the chair directed that instantly the map shall be marked and land be handover to the NHAI. Moreover, the payment shall be released in favour of the building owners and the building shall be demolished immediately.	DC Budgam
8.	Pending Court Cases	The chair directed that the pending court cases for land compensation shall be followed in Hon'ble Court vigorously.	DC Srinagar/ NHAI

Before, culminating the meeting the chair informed that next meeting on the subject shall be held on Saturday 25.12.2020 at 11.30 PM.

The meeting ended with vote of thanks to and from the chair.


 Ashiq Hussain Malik
 Deputy Director (E&S)

No. Divcom/Dev/164 2021/6425-34

Dated 31.12.2021

Copy for information and necessary action to the:

1. All above concerned for immediate compliance.
2. Sr. Scientist /DIO, NIC Srinagar for inf and n/a. viz. uploading of minutes on Divcom site.
3. Private Secretary to Chief Secretary for inf. of worthy Chief Secretary J&K.