



حکومت جموں و کشمیر

Office of the Divisional Commissioner Kashmir

email: divcomkplq@gmail.com & divcomplq-jk@jk.gov.in Tele: 0194-2483718 Fax: 0194 - 2484444

(Development Section)

Subject:- Development of Manasbal Lake under PMDP.

Divisional Commissioner Kashmir, took a meeting on 08.02.2021 in meeting hall of this office regarding the subject matter

Following Officers participated in the meeting.

1. District Development Commissioner , Ganderbal (through VC).
2. Director Rural Dev. Deptt. Kashmir.
3. Chief Executive Officer, Manasbal Dev. Authority.
4. Chief Engineer, I&FC, Kashmir.
5. Superintending Engineer, PW R&B, Ganderbal.
6. ACD, Ganderbal.
7. Tehsildar Lar, Ganderbal.

At the outset the Divisional Commissioner, Kashmir welcomed all the participants and impressed upon all that all issues are of having very important nature and special attention shall be given for the preservation of lake, tourism and rehabilitation point of view.

After threadbare discussion and deliberations following directions were passed:-

S. No.	Name of the Issue	Directions passed	Action by
1.	Development of Island Park.	Superintending Engineer, Ganderbal while informing the chair that the contractor is facing difficulties on account of shortage of construction material and is unable to carry out the work properly, the chair directed he shall complete the work within the time line otherwise penalty clause shall be imposed against him. Besides, the chair directed Deputy Commissioner, Ganderbal shall explore possibility of providing material to the contractor exclusively for the purpose and SE / CEO Manasbal Dev. Authority shall ensure that material is utilized for the work in question only.	DC Gbl/SE PWD Gbl/ CEO Manasbal Dev. Authority

Shalini

[Signature]

2.	Pathway along the lake and removal of necessary encroachments./ Mutation of Acquired land in revenue records.	The chair was apprised that revenue papers with regard to some patches of acquired land are not available as it has been acquired before some 40-50 years when the area was part of Baramulla District and mutation has not been done in favour of the department.. Thus Revenue Deptt. Is unable to demarcate the actual land as the locals are objecting the process. The chair directed that Deputy Commissioner Ganderbal /CEO Manasbal Dev. Authority shall explore possibility of providing the revenue papers to the Tehsildar Lar within 10 days who shall immediately demarcate the land and remove the encroachment. Besides, the mutation shall be also made in favour of the department.	DC Baramulla/Gbl/CEO Manasbal Dev. Authority/ Tehsildar Lar
3.	Arrangements for Sewerage/ Septic tanks	The chair directed that Rural Dev. Department Kashmir/ACD Gbl shall conduct a survey within a week with regard to those households not having the toilets with septic tanks within the range of 100 feet of the banks of the Manasbal Lake. Besides, plan for the construction of public convenience/toilets for these households shall be formulated within next 10 days. Director Rural Dev. Kashmir shall ensure that the toilets/public convenience are constructed and completed by or before 31.03.2021 under the schemes of SBM etc or may be dovetailed with MGNREGA. Further, the chair directed that Deputy Commissioner, Ganderbal shall ensure that no inhabitant of the area shall be allowed to drop the kitchen sewerage in to the lake for which Dir. Rural Dev. Deptt & Ganderbal shall frame proposal under SBM (waste water management).	DC Gbl/Dir. RDD/ACD
4.	Rehabilitation in nearby habitation, a long term plan.	The chair directed that Deputy Commissioner Ganderbal shall explore possibility of identifying 20-30 kanals of land for the rehabilitation of the dwellers who need to be relocated/removed from the periphery of the lake in the long run.	DC Gbl/CEO Manasbal Dev. Auth.
5.	Development of pathway	The chair directed that CEO Manasabal Development Authority/SE R&B Ganderbal shall	CEO Manasbal


Smalin

[Signature]

	from both the sides of lake	jointly ensure that the path is constructed on both sides of the lake even at Kondabal Village by exploring the technology.	Dev. Auth.
6.	Deweeding of the Lake	Director Rural Dev. Deptt. Kashmir shall explore the possibility of providing funds for the deweeding/desilting of the lake if possible under MGNREGA.	Dir. RDD

Before culminating the meeting the chair informed that a review meeting on the decisions taken in this meeting shall be conducted on 01.03.2021 at 3.00 PM and no lapses/delay shall be tolerated and before that Deputy Commissioner Ganderbal shall also take a review meeting by or before 20.02.2021.

The meeting ended with vote of thanks to and from the chair.


Ashiq Hussain Malik
 Deputy Director
 With Divisional Commissioner, Kashmir
 Dated: 11/02/2021.

No: DivCom/Dev./110/2021

Copy to the:-

1. Secretary to Gov. Tourism Department, J&K Civil Secretariat, J&K, Jammu.
2. All concerned for information and necessary action.
3. District Informatics Officer, NIC C/o DC Office, and Srinagar with the request to upload the minutes on the official website of this office.
4. Private Secretary to Chief Secretary for information of worthy Chief Secretary.